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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00007 TO CONTRACT W56HZV-06-C-0538

PROGRAM:                          M707/M1200 KNIGHT SYSTEMS TECHNICAL SUPPORT

PREVIOUS FUNDED CONTRACT AMOUNT:  $16,647,541.00

NET AMOUNT THIS ACTION:          ($   604,959.00)

CURRENT CONTRACT DOLLAR AMOUNT:   $16,042,582.00

1.  This document is contract modification P00007 to contract W56HZV-06-C-0538.  The purpose of this contractual action is to:

    a,  Deobligate 5,191 Engineering man-hours and funds totaling $604,959.00 from CLIN 0001AJ and PRON 7276F32372EH.  The Government

        is taking this action to facilitate a switch in funding from FY2007 appropriations to FY2006 appropriations.  This funding

        switch shall be finalized in a succeeding modification to contract W56HZV-06-C-0538.

    b.  Revise Section G to add the appropriation and administrative data for this contractual action.

2.  This modification serves as written notice pursuant to Special Provision H-19, that the Government is deobligating 5,191 Engineering

man-hours and funding totaling $604,959.00 against 7276F32372EH at a composite rate of $116.54 ($106.73 for Estimated Cost and $9.81 for

Fixed Fee) for Engineering Work Directives.  These funds are being deobligated on the following SubCLINs:

    SubCLIN                        Prior                This Change               Total

    0001AJ

    LOE Hours                      5,191               (    5,191   )                         0

    Estimated Cost            $  554,035.00           $(  554,035.00)            $         0.00

    Fixed Fee                 $   50,924.00           $(   50,924.00)            $         0.00

    Cost Plus Fixed Fee       $  604,959.00           $(  604,959.00)            $         0.00

3.  This contract modification P00007 to contract W56HZV-06-C-0538 is a bilateral action impacting the total contract amount. For

funding, administrative, and page substitution purposes, this contract modification P00007 follows prior contract modification P00006 to

contract W56HZV-06-C-0538.  This modification decreases funding for CLIN 0001AJ.  The total Level of Effort (LOE) hours, Basic and

option, exercised to date IS decreased by 5,191 hours to 142,263 hours:

                                   Prior                This Change                  Total

     Hours                        147,454            (      5,191   )                142,263

     Estimated Cost           $15,246,023.00         ($   554,035.00)            $14,691,988.00

     Fixed Fee                $ 1,401,518.00         ($    50,924.00)            $ 1,350,594.00

     Cost Plus Fixed Fee      $16,647,541.00         ($   604,959.00)            $16,042,582.00

5.  In consideration of the modification agreed to herein as complete equitable adjustments for the deobligation of 5,191 Engineering

man-hours and funds totaling $604,959.00 from CLIN 0001AJ and PRON 7276F32372EH, the Contractor hereby releases the Government from any

and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to this

deobligation of 5,191 Engineering man-hours and funds totaling $604,959.00 from CLIN 0001AJ and PRON 7276F32372EH.

6.  All other terms and conditions of the contract, except for those addressed by this contract modification, remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 0007 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AJ        DELETED              _______
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AJ  7276F32372             AB       1        $         604,959.00  $        -604,959.00            $               0.00

        52899329103                   7GB103

        A17P51033R72

                                                                           _________________

                                                         NET CHANGE    $        -604,959.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72035000075R5R03P52899331E9  S20113                W56HZV           $        -604,959.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -604,959.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      16,647,541.00              $        -604,959.00              $      16,042,582.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070920350000     S20113  75R5R035289932910331E9              7GB103S20113  W56HZV
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